
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  April 6, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

. 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants are proceeding with the preparation of the design and construction 
drawings for Phase 2. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The park is complete with the exception of punch list items.  The bonding company 

has been involved in the completion of the project, which will slow the process. 
 

Crescent Park 
 
The park is complete, except for the punch list items and as-builts. 

 
Hummingbird Park 
 

The park is complete with the exception of punch list items.  The bonding company 
has been involved in the completion of the project, which will slow the process. 
 



  

Hickory Street Tail Project 
  

The bid award and contract for construction is being presented to City Council on  
April 7, 2009 for consideration and action. 

 
Youth Center / Community Center Demo 

  
The majority of the demolition has occurred and the contractor should have it 
completed by the end of April. 

 
Dog Park 
 

The Master Plan Revision was approved by City Council.  This project waits funding. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
College Parkway Trail 
  

The bid award and contract for construction is being presented to City Council on  
April 7, 2009 for consideration and action. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The consultants are working on the design and construction drawings for the 
renovation.  The project should bid this spring. 
 

Preston North 
 
Staff is working with the consultant to develop a scope of services and consulting 
contract for them to complete the design process as well as construction drawings. 

 
Hike and Bike 

 
The Public Works Department has begun the installation of the sign footings and 
should install signs in the month of April and possibly May. 
 
Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 



  

Legacy Drive – Lebanon Road to the Legacy Christian Academy 
Lebanon Road – Dallas North Tollway to Teel 
Wade Boulevard – Ohio Drive to Preston 
 

Spraypark 
 
The contract for construction was approved at the March 3, 2009 City Council 
Meeting.  We are still pushing to have this project completed in time for summer use. 
 

Shawnee Sports Complex 
 
An amendment to the agreement for the consultants is being presented to City 
Council on April 7, 2009 for consideration and action.  The consultants still feel they 
can complete the construction documents in time to bid the project and have it under 
construction this summer. 


